

STATINTL

22 May 1963

STATINTL

Enclosed is a copy of the revised program plan for the present contract which you requested. The figures shown prior to 1 April of this year are actual man-months expended on the various tasks. Beyond that date, they are projected man-months. The various departments are listed as follows:

- 475 - Senior Engineering Personnel
- 425 - Junior Engineering Personnel
- 420 - Technicians
- 434 - Engineering Shop
- 413 - Administrative
- 401 - Engineering Presentations

The shipping date as shown is 1 March 1964; however, the resolution improvement addition to the contract, which is shown in the block, will result in a probable two month delay in the shipping date. Upon receipt of this add-on, we will prepare another program plan which will integrate the improved resolution task into the other tasks since that is the manner in which the work will be performed.

Very truly yours,

STATINTL

REH:mlk  
Enclosure (1)

Declass Review by NIMA/DOD

ILLEGIB

Approved For Release 2002/07/23 : CIA-RDP78B04747A002500020044-5

Approved For Release 2002/07/23 : CIA-RDP78B04747A002500020044-5